Work completed during the week of June 25 through July 1:
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Debco Construction continued excavatlon and embankment work. Waste material was
hauled to the Harrison plt}and "Surveylng act|V|t|es continued. Erosion contr
devices were maintained andinstalled as needed '
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vl raffic Control:
needed. A FIC throl &
Price Creek) durlng Work hours and the 30 feet (comblned yehlcle Iength) resrlc‘
is in place. Vehicles with a combined length over 30 feet areplloted through ,the
Byway from 9:00 am to 10:00 am and from 2:00 pm to 3:00 pm During non-work

~hours the Byway is open to public travel and there are no length restric fions. .
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For the 4th of July weekend, the Byway will be open to public traffic from noon
on Friday to 6:00 a.m. on Wednesday. There will be construction activities on
the Byway on Saturday July 8% and pilot cars will guide traffic through the
Byway and there will not be any length restrictions.

Respectfully,
Daniel L. Christianson, Project Engineer
y (406) 834-3618 WKLE UuP

. Have a safe and fun 4" of July —

Project information is available at: http://www.wfl.fha.dot.gov/projects/pioneer_mountains/
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